



May 4, 2022: Construction Update No. 3 Woodbine Area Reconstruction Project Project Nos. 2022-01, 02, 03, & 04

The Contractor has completed tree removals, curb removals and sidewalk removals in stage 1.

This week's (5/2-5/6) work in stage 1 will include the following activities:

- Connection of homes to temporary water system
- Installation of new gas mains by CenterPoint Energy

Next week's (5/9-5/13) work will include the following activities:

- Begin hydrant and water shut off replacements in Stage 1
- Installation of new gas mains by CenterPoint Energy in Stage 2
- Installation of new gas services by CenterPoint Energy in Stage 1.
- Begin concrete work on curb and sidewalk replacements and new sidewalk on 71st Ave and 73rd Ave in Stage 1.

Keep children away from the construction. Construction activity and machinery can often attract the attention of curious children. Your assistance in directing your children away from construction areas is appreciated. Construction vehicles can move quickly and suddenly. Please stay clear of machinery and construction stockpiles and trenches.

Personal property located within the construction limits will likely be impacted as part of the project. The Contractor will salvage & reinstall hardscape materials, but the City does not replace any small plants or shrubs impacted by the work.

Please remove any items of sentimental value as the City cannot guarantee that they won't be damaged by the construction process. If you have a sprinkler system or invisible fence, please contact the Engineering Division and let us know.


For any questions or concerns you may contact the following City of Brooklyn Center Engineering Staff:

Trevor Williams, Project Manager, 763-569-3324, twilliams@ci.brooklyn-center.mn.us
Nathan Braman, Project Inspector, 763-569-3323, nbraman@ci.brooklyn-center.mn.us
Erik Knutson, Project Inspector, 763-569-3331, eknutson@ci.brooklyn-center.mn.us
Jay Hill, Principal Engineer, 763-569-3332, jhill@ci.brooklyn-center.mn.us

If you have an AFTER hours emergency, such as a sewer back up, street flooding, etc., please dial 911 and the dispatcher will contact the Brooklyn Center Public Works Duty Person to assist you.

Stage 1: 71st Ave (France Ave to Kyle Ave), 72nd Ave (France Ave to Halifax Ave), 73rd Ave (France Ave to Halifax Ave), Grimes Ave (North of 71st), Halifax Ave (North of 71st), Indiana Ave, June Ave, and Woodbine Ln (Halifax Ave to Kyle Ave).

Stage 2: 71st Ave (Kyle Ave to Major Ave), 72nd Ave (Major Ave to Noble Ave), Kyle Ave, Lee Ave, Major Ave, Noble Ave (Brooklyn Park to Brooklyn Blvd), Wingard Ln, Woodbine Ave (Kyle Ave to Noble Ave)



Stage 1: 71st Ave (France Ave to Kyle Ave), 72nd Ave (France Ave to Halifax Ave), 73rd Ave (France Ave to Halifax Ave), Grimes Ave (North of 71st), Halifax Ave (North of 71st), Indiana Ave, June Ave, and Woodbine Ln (Halifax Ave to Kyle Ave).
Stage 2: 71st Ave (Kyle Ave to Major Ave), 72nd Ave (Major Ave to Noble Ave), Kyle Ave, Lee Ave, Major Ave, Noble Ave (Brooklyn Blvd to Brooklyn Blvd), Wingard Ln, Woodbine Ave (Kyle Ave to Noble Ave)