



May 18, 2022: Construction Update No. 5 Woodbine Area Reconstruction Project Project Nos. 2022-01, 02, 03, & 04

The Contractor has completed removals and temporary water installation on stage 1.

This week's (5/16-5/20) work will include the following activities:

- Hydrant and gate valve replacements in stage 1.
- Begin water shut off replacements in Stage 1.
- Installation of new gas services by CenterPoint Energy in Stage 1.
- Installation of new gas mains by CenterPoint Energy in Stage 2.
- Tree Coordination in Stage 2.


Next week's (5/23-5/27) work will include the following activities:

- Hydrant and gate Valve replacements in Stage 1.
- Water shut off replacements in Stage 1.
- Installation of new gas services by CenterPoint Energy in Stage 1.
- Concrete work on curb and sidewalk replacements and new sidewalk on 71st Ave and 73rd Ave in Stage 1.
- Tree Coordination in Stage 2.

Keep children away from the construction. Construction activity and machinery can often attract the attention of curious children. Your assistance in directing your children away from construction areas is appreciated. Construction vehicles can move quickly and suddenly. Please stay clear of machinery and construction stockpiles and trenches.

For any questions or concerns you may contact the following City of Brooklyn Center Engineering Staff:


Trevor Williams,	Project Manager,	763-569-3324,
twilliams@ci.brooklyn-center.mn.us		
Nathan Braman,	Project Inspector,	763-569-3323,
nbraman@ci.brooklyn-center.mn.us		
Erik Knutson,	Project Inspector,	763-569-3331,
eknutson@ci.brooklyn-center.mn.us		



If you have an AFTER hours emergency, such as a sewer back up, street flooding, etc., please dial 911 and the dispatcher will contact the Brooklyn Center Public Works Duty Person to assist you.

Stage 1: 71st Ave (France Ave to Kyle Ave), 72nd Ave (France Ave to Halifax Ave), 73rd Ave (France Ave to Halifax Ave), Grimes Ave (North of 71st), Halifax Ave (North of 71st), Indiana Ave, June Ave, and Woodbine Ln (Halifax Ave to Kyle Ave).

Stage 2: 71st Ave (Kyle Ave to Major Ave), 72nd Ave (Major Ave to Noble Ave), Kyle Ave, Lee Ave, Major Ave, Noble Ave (Brooklyn Park to Brooklyn Blvd), Wingard Ln, Woodbine Ave (Kyle Ave to Noble Ave)



Stage 1: 71st Ave (France Ave to Kyle Ave), 72nd Ave (France Ave to Halifax Ave), 73rd Ave (France Ave to Halifax Ave), Grimes Ave (North of 71st), Halifax Ave (North of 71st), Indiana Ave, June Ave, and Woodbine Ln (Halifax Ave to Kyle Ave).

Stage 2: 71st Ave (Kyle Ave to Major Ave), 72nd Ave (Major Ave to Noble Ave), Kyle Ave, Lee Ave, Major Ave, Noble Ave (Brooklyn Blvd to Brooklyn Blvd), Wingard Ln, Woodbine Ave (Kyle Ave to Noble Ave)