



June 8, 2022: Construction Update No. 6 Woodbine Area Reconstruction Project Project Nos. 2022-01, 02, 03, & 04

The Contractor has completed removals and utility work in stage 1.

This week's (6/6-6/10) work will include the following activities:

- Installation of new gas services by CenterPoint Energy in Stage 1.
- Connections back to permanent water in stage 1.
- Installation of concrete curb and gutter, sidewalk, and pedestrian ramps in stage 1.

Next week's (6/13-6/17) work will include the following activities:

- Installation of temporary water system in Stage 2.
- Completion of concrete work in stage 1.
- Full depth reclamation of existing bituminous roadway in stage 1.
- Installation of new gas services by CenterPoint Energy in Stage 1.



Keep children away from the construction. Construction activity and machinery can often attract the attention of curious children. Your assistance in directing your children away from construction areas is appreciated. Construction vehicles can move quickly and suddenly. Please stay clear of machinery and construction stockpiles and trenches.

For any questions or concerns you may contact the following City of Brooklyn Center Engineering Staff:


Trevor Williams, Project Manager, 763-569-3324, twilliams@ci.brooklyn-center.mn.us
Nathan Braman, Project Inspector, 763-569-3323, nbraman@ci.brooklyn-center.mn.us
Erik Knutson, Project Inspector, 763-569-3331, eknutson@ci.brooklyn-center.mn.us



If you have an AFTER hours emergency, such as a sewer back up, street flooding, etc., please dial 911 and the dispatcher will contact the Brooklyn Center Public Works Duty Person to assist you.

Stage 1: 71st Ave (France Ave to Kyle Ave), 72nd Ave (France Ave to Halifax Ave), 73rd Ave (France Ave to Halifax Ave), Grimes Ave (North of 71st), Halifax Ave (North of 71st), Indiana Ave, June Ave, and Woodbine Ln (Halifax Ave to Kyle Ave).

Stage 2: 71st Ave (Kyle Ave to Major Ave), 72nd Ave (Major Ave to Noble Ave), Kyle Ave, Lee Ave, Major Ave, Noble Ave (Brooklyn Park to Brooklyn Blvd), Wingard Ln, Woodbine Ave (Kyle Ave to Noble Ave)



Stage 1: 71st Ave (France Ave to Kyle Ave), 72nd Ave (France Ave to Halifax Ave), 73rd Ave (France Ave to Halifax Ave), Grimes Ave (North of 71st), Halifax Ave (North of 71st), Indiana Ave, June Ave, and Woodbine Ln (Halifax Ave to Kyle Ave).
Stage 2: 71st Ave (Kyle Ave to Major Ave), 72nd Ave (Major Ave to Noble Ave), Kyle Ave, Lee Ave, Major Ave, Noble Ave (Brooklyn Blvd to Wingard Ln), Wingard Ln, Woodbine Ave (Kyle Ave to Noble Ave)